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Nebraska Department of Roads
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Estimate Summary to Contractor Page: 1of9 Estimate Summary to Contractor Page: 1o0f9
Contract ID:  6556X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6556X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date:  06.30.2016 Est Number: 0005 Pay Period End Date:  06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
CALLAWAY WEST Estimate Type:  PROG Current Contract Amt Total Earnings ~ $2,559,282.14  $879,908.46  $1,679,373.68
$4,822,301.48  giockpiled Materials $83,507.20 $83,507.20 $.00
Contractor: Original Contract Amt Gross Earnings  $2,642,789.34 $963,415.66 $1,679,373.68
ontractor: Date Lot 09.03.2015 $5.038.497.30 Retainage $.00 $.00 $.00
PAULSEN, INC. & ed ed' e Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- gz-;z-zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .24. .
P O BOX 17 : 53% Net Earnings  $2,642,789.34  $963,415.66 $1,679,373.68
Date Notice for Work to ]
Begin: 04.11.2016 % Time Comp
COZAD NE 69130-0017 gin: o 379  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.11.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-55.19 $.00 $-55.19
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CUSTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61556 000 STP-40-3(107) 040 11.12 25.55 GRAD SEED BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$55.19 $.00 -$55.19
Payment  $2,642,734.15 $963,415.66  $1,679,318.49
Project Manager District Engineer
Lewandowski, Daniel J 07.01.2016 Craig, Cameron 07.01.2016
Construction Engineer Controller
Halstead, Kerri 07.01.2016 Burling, Laurie 07.05.2016
Controller
Burling, Laurie 07.05.2016
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Est Number: 0005 Pay Period End Date:  06.30.2016 Est Number: 0005 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1121.10 500.00 73.000 36,500.00
0001 0001 0030.10 12,480.00 1.000 12,480.00 REMOVE FLUME EACH 73.000 36,500.00
MOBILIZATION LS 1.000 12,480.00 73.000 36,500.00
1.000 12,480.00 0.000 0.00
0.000 0.00 0010 0010 1121.20 15.00 2,003.000 30,045.00
0002 0002 1009.00 8,000.00 1.000 8,000.00 REMOVE FLUME SPILLWAY LF 2,003.000 30,045.00
GENERAL CLEARING AND GRUBBING LS 1.000 8,000.00 1,112.000 16,680.00
1.000 8,000.00 0.000 0.00
1.000 8,000.00 0011 0011 7017.00 3.50 9,303.000 32,560.50
0003 0003 1011.00 30.00 95.000 2,850.00 REMOVE GUARDRAIL LF 9,303.000 32,560.50
WATER MGAL 95.000 2,850.00 9,256.000 32,396.00
0.000 0.00 0.000 0.00
0.000 000 0012 0012 L006.00 150.00 4.000 600.00
0004 0004 1030.00 21.00 4,198.000 88,158.00 COVER CROP SEEDING ACRE 4.000 600.00
EARTHWORK MEASURED IN EMBANKMENT cy 4,198.000 88,158.00 0.000 0.00
2,870.000 60,270.00 0.000 0.00
2,870.000 60,270.00 0013 0013 L019.13 153  27,459.000 42,012.27
0005 0005 1101.00 20.00 87.000 1,740.00 EROSION CONTROL, CLASS 1D SY 27,459.000 42,012.27
REMOVE PAVEMENT SY 87.000 1,740.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 L019.15 1.86 1,575.000 2,929.50
0006 0006 1102.00 12.00 135.000 1,620.00 EROSION CONTROL, CLASS 1F SY 1,575.000 2,929.50
REMOVE ASPHALT SURFACE SY 135.000 1,620.00 0.000 0.00
65.720 788.64 0.000 0.00
0.000 0.00 0015 0015 L019.20 4.49 1,530.000 6,869.70
0007 0007 1106.00 9.00 182.000 1,638.00 EROSION CONTROL, CLASS 2A SY 1,530.000 6,869.70
REMOVE DRIVEWAY SY 182.000 1,638.00 0.000 0.00
182.000 1,638.00 0.000 0.00
0.000 0.00 0016 0016 L022.11 5.00 1,347.000 6,735.00
0008 0008 1120.00 1,000.00 26.000 26,000.00 FABRIC SILT FENCE-LOW POROSITY LF 1,347.000 6,735.00
REMOVE DISCHARGE STRUCTURE EACH 26.000 26,000.00 1,330.000 6,650.00
28.000 28,000.00 0.000 0.00

0.000 0.00
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Est Number: 0005 Pay Period End Date:  06.30.2016 Est Number: 0005 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 L022.81 4.20 1,362.000 5,720.40 0023 0023 6131.23 2.50 803.000 2,007.50
SILT CHECK, TYPE 1-HIGH LF 1,362.000 5,720.40 PENETRATING CONCRETE SEALER SF 803.000 2,007.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 306,458.37 GROUP 6 BRIDGE AT STA. 1029+74.00 SINGLE < Contracted 40,132.50
Current 306,458.37 Current 40,132.50
In place 203,402.64 In place 0.00
This Estimate 68,270.00 This Estimate 0.00
GROUP 5 SEEDING GROUP 7 GUARDRAIL
0018 0018 0030.50 1,000.00 1.000 1,000.00 0024 0024 0030.70 11,000.00 1.000 11,000.00
MOBILIZATION LS 1.000 1,000.00 MOBILIZATION LS 1.000 11,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 L001.02 1,240.00 4.000 4,960.00 0025 0025 7011.20 24.25 625.000 15,156.25
SEEDING, TYPE B ACRE 4.000 4,960.00 W-BEAM GUARDRAIL LF 625.000 15,156.25
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 L032.75 225.00 9.000 2,025.00 0026 0026 7015.00 25.50 7,168.000 182,784.00
MULCH TON 9.000 2,025.00 CABLE GUARDRAIL LF 7,168.000 182,784.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 7,985.00 0027 0027 7023.00 3,300.00 18.000 59,400.00
Current 7.985.00 TERMINAL ANCHORAGE SECTIONS EACH 18.000 59,400.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 1029+74.00 SINGLE < 0028 0028 7024.25 2,725.00 2.000 5,450.00
0021 0021 0030.60 6,500.00 1.000 6,500.00 GUARDRAIL END TREATMENT, TYPE | EACH 2.000 5,450.00
MOBILIZATION LS 1.000 6,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 273,790.25
0022 0022 6016.20 125.00 253.000 31,625.00 Current 273,790.25
MULTI-LAYER EPOXY POLYMER OVERLAY SY 253.000 31,625.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00
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Est Number: 0005 Pay Period End Date:  06.30.2016 Est Number: 0005 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0037 0037 4024.55 138.00 381.000 52,578.00
0029 0029 0002.55 7.00 2,299.000 16,093.00 FLUME SPILLWAY LF 381.000 52,578.00
OVERLAY BROKEN LINES STA 2,299.000 16,093.00 0.000 0.00
1,532.740 10,729.18 0.000 0.00
445.620 311934 0038 0038 4024.71 3,500.00 35.000 122,500.00
0030 0030 0002.60 7.00 4,598.000 32,186.00 CONCRETE FLUME, TYPE Il EACH 35.000 122,500.00
OVERLAY SOLID LINES STA 4,598.000 32,186.00 0.000 0.00
3,181.850 22,272.95 0.000 0.00
1,215.610 8,509.27 0039 0039 4105.59 912.00 107.200 97,766.40
0031 0031 0030.90 50,000.00 1.000 50,000.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 107.200 97,766.40
MOBILIZATION LS 1.000 50,000.00 JUNCTIONBOX 0.000 0.00
1.000 50,000.00 0.000 0.00
0.500 25,000.00 0040 0040 4107.07 700.00 9.500 6,650.00
0032 0032 1020.03 17.50 42.000 735.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 9.500 6,650.00
DELINEATOR, TYPE Il EACH 42.000 73500 COLLARS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0041 0041 4155.50 2.00 8,576.000 17,152.00
0033 0033 1020.20 35.00 16.000 560.00 REINFORCING STEEL FOR INLET AND LB 8,576.000 17,152.00
INSTALL CHEVRONS EACH 16.000 560.00 “UNCTIONBOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0042 0042 4157.00 3.50 864.000 3,024.00
0034 0034 2001.00 29.50 10.000 20500 REINFORCING STEEL FOR COLLARS LB 864.000 3,024.00
GRAVEL SURFACE COURSE cy 10.000 295.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0043 0043 8022.20 1.42 54,720.000 77,702.40
0035 0035 2021.00 50.00 4.000 200.00 HYDRATED LIME/WARM MIX ASPHALT EACH 54,720.000 77,702.40
MAILBOX POST EACH 4.000 200.00 40,613.220 57,670.78
0.000 0.00 32,242.750 45,784.71
0.000 0.00 0044 0066 9002.12 20.00 200.000 4,000.00
0036 0036 4004.50 3.00 12,360.000 37,080.00 ASPHALTIC CONCRETE FOR STATE TON 0.000 0.00
CAST IRON GRATE AND FRAME LB 12,360.000 37,080.00 MAINTENANCE PATCHING, TYPE SPS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0045 0044 9005.23 20.00 4,140.000 82,800.00
ASPHALTIC CONCRETE, TYPE SPS TON 4,140.000 82,800.00
0.000 0.00
0.000 0.00
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Est Number: 0005 Pay Period End Date:  06.30.2016 Est Number: 0005 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0046 0045 9005.75 28.37 54,520.000 1,546,732.40 0055 0053 9053.20 2.01 1,260.000 2,532.60
ASPHALTIC CONCRETE, TYPE SPR TON 0.000 0.00 FOG SEAL GAL 1,260.000 2,532.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0047 0046 9009.00 3.01 7,666.000 23,074.66 0056 0054 9111.00 30.00 86.000 2,580.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 7,666.000 23,074.66 WATER MGAL 86.000 2,580.00
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0048 0047 9010.50 18.42 200.000 3,684.00 0057 0055 9170.00 83.00 342.200 28,402.60
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 0.000 0.00 EARTH SHOULDER CONSTRUCTION STA 342.200 28,402.60
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0049 0067 9020.89 499.00 6.400 3,193.60 0058 0056 9173.20 6.37 94.000 598.78
PERFORMANCE GRADED BINDER (52-34) FOR TON 6.400 3,193.60 SUBGRADE PREPARATION SY 94.000 598.78
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0050 0048 9021.12 499.00 132.480 66,107.52 0059 0057 9179.23 457.68 767.403 351,225.01
PERFORMANCE GRADED BINDER (52-34) TON 132.480 66,107.52 COLD MILLING, CLASS 3 STA 767.403 351,225.01
0.000 0.00 768.042 351,517.47
0.000 0.00 303.834 139,058.75
0051 0049 9021.13 589.00 1,860.480 1,095,822.72 0060 0058 9179.35 2.32 6,679.000 15,495.28
PERFORMANCE GRADED BINDER (64-34) TON 1,340.000 789,260.00 COLD MILLING, CLASS 5 SY 6,679.000 15,495.28
695.220 409,484.58 6,716.640 15,582.61
522.173 307,559.90 469.090 1,088.29
0052 0050 9030.00 1.29 28,145.000 36,307.05 0061 0059 9179.43 64.52 428.859 27,669.98
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 28,145.000 36,307.05 COLD MILLING, CLASS 3 STA 428.859 27,669.98
0.000 0.00 TYPE A 384.900 24,833.75
0.000 0.00 0.000 0.00
0053 0051 9034.00 1.77 987.000 1,746.99 0062 0060 9188.50 24.44 891.000 21,776.04
PREPARATION OF INTERSECTIONS AND SY 987.000 1,746.99 SURFACING UNDER GUARDRAIL SY 891.000 21,776.04
DRIVEWAYS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0054 0052 9053.00 1.71 51,390.000 87,876.90 0063 0068 9300.37 1.00 340.000 340.00
TACK COAT GAL 51,390.000 87,876.90 RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00
23,000.000 39,330.00 MAINTENANCE PATCHING 0.000 0.00
18,500.000 31,635.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  6556X

Vendor ID: 2252 PAULSEN, INC.

Date: 07.07.2016

Page:

6 of 9

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  6556X

Vendor ID: 2252 PAULSEN, INC.

Date: 07.07.2016

Page:

6 0f 9

Est Number: 0005 Pay Period End Date:  06.30.2016 Est Number: 0005 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0064 0061 9300.38 1.00  100,062.000 100,062.00 4007 4007 9000.73 20.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 100,062.000 100,062.00 ASPHALTIC CONCRETE FOR STATE TON 200.000 4,000.00
110,887.470 110,887.47  MAINTENANCE PATCHING, TYPE 0.000 0.00
90,714.640 90,714.64 Type SRM 0.000 0.00
0065 0062 9300.52 2,500.00 1.000 2,500.00 GROUP 9 BITUMINOUS Contracted 4,092,873.93
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00 Current 3.876,678.11
VD 0.000 0.00 In place 2,247,913.00
0.000 0.00 This Estimate 1,568,875.88

0066 0063 P300.15 48.00 146.000 7,008.00 GROUP 10 GENERAL ITEMS

15" CULVERT PIPE, TYPE 3,4 OR 5 LF 146.000 7,008.00 0069 0069 0001.08 0.50 22,620.000 11,310.00
0.000 0.00 BARRICADE, TYPE Il BDAY 22,620.000 11,310.00
0.000 0.00 8,637.000 4,318.50
0067 0064 P402.15 48.00 1,321.000 63,408.00 3,410.000 1,705.00
15" CULVERT PIPE, TYPE 3,45 OR 6 LF 1,321.000 63,408.00 0070 0070 0001.10 1.50 6,912.000 10,368.00
0.000 0.00 BARRICADE, TYPE Il BDAY 6,912.000 10,368.00
0.000 0.00 1,673.000 2,509.50
0068 0065 P500.15 48.00 71.000 3,408.00 551.000 826.50
15" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 71.000 3,408.00 0071 0071 0001.75 1.00 1,820.000 1,820.00
77.000 3,696.00 TEMPORARY SIGN DAY EACH 1,820.000 1,820.00
41.000 1,968.00 437.000 437.00
4001 4001 9005.87 28.37 0.000 0.00 271.000 271.00
ASPHALTIC CONCRETE, TYPE SRM TON 40,890.000 1,160,049.30 0072 0072 0001.90 0.35 42,295.000 14,803.25
40,575.120 1,151,116.15  SIGN DAY EACH 42,295.000 14,803.25
32,204.650 913,645.92 6,965.000 2,437.75
4002 4002 9010.68 18.42 0.000 0.00 2,033.000 711.55
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 3,684.00 0073 0073 0002.28 0.35 3,200.000 1,120.00
SRM 43.000 792.06 TEMPORARY PAVEMENT MARKING REMOVAL LF 3,200.000 1,120.00
43.000 792.06 0.000 0.00
4003 4003 9005.71 35.00 0.000 0.00 0.000 0.00
ASPHALTIC CONCRETE, TYPE SLX TON 13,630.000 477,050.00 0074 0074 0002.30 0.50 900.000 450.00
0.000 0.00 PAVEMENT MARKING REMOVAL LF 900.000 450.00
0.000 0.00 0.000 0.00
0.000 0.00
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Est Number: 0005 Pay Period End Date:  06.30.2016 Est Number: 0005 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0075 0075 0002.44 0.99 3,400.000 3,366.00 0084 0084 0030.00 41,000.00 1.000 41,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 3,400.000 3,366.00 MOBILIZATION LS 1.000 41,000.00
PAINT 0.000 0.00 0.770 31,570.00
0.000 0.00 0.270 11,070.00
0076 0076 0002.47 0.10 3,400.000 340.00 0085 0085 9110.01 60.00 90.000 5,400.00
TEMPORARY PAVEMENT MARKING SURFACE LF 3,400.000 340.00 RENTAL OF LOADER, FULLY OPERATED HOUR 90.000 5,400.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0077 0077 0003.10 350.00 260.000 91,000.00 0086 0086 9110.02 65.00 50.000 3,250.00
FLAGGING DAY 260.000 91,000.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00
93.000 32,550.00 OPERATED 0.000 0.00
39.000 13,650.00 0.000 0.00
0078 0078 0003.20 450.00 100.000 45,000.00 0087 0087 9110.03 60.00 90.000 5,400.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 100.000 45,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 90.000 5,400.00
36.000 16,200.00 0.000 0.00
15.000 6,750.00 0.000 0.00
0079 0079 0003.70 400.00 4.000 1,600.00 0088 0088 9110.07 55.00 90.000 4,950.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 90.000 4,950.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0080 0080 0003.74 5,500.00 1.000 5,500.00 0089 0089 9110.27 125.00 40.000 5,000.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 5,500.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 40.000 5,000.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 42.750 5.343.75
0.000 0.00 42.750 5,343.75
0081 0081 0005.10 100.00 219.000 21,900.00 0090 0090 L022.75 2.75 3,000.000 8,250.00
TRAFFIC CONTROL MANAGEMENT DAY 219.000 21,900.00 TEMPORARY SILT CHECK LF 3,000.000 8,250.00
51.000 5,100.00 0.000 0.00
19.000 1,900.00 0.000 0.00
0082 0082 0010.04 1,500.00 1.000 1,500.00 0091 0091 L022.90 3.00 3,000.000 9,000.00
FIELD OFFICE EACH 1.000 1,500.00 TEMPORARY SILT FENCE LF 3,000.000 9,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0083 0083 0020.00 2.00 1,500.000 3,000.00 0092 0092 L032.70 355.00 6.000 2,130.00
TRAINING HOUR 1,500.000 3,000.00 TEMPORARY MULCH TON 6.000 2,130.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  6556X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6556X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0005 Pay Period End Date:  06.30.2016 Est Number: 0005 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0093 0093 1L860.24 600.00 8.000 4,800.00 701500 = CABLE GUARDRAIL
STORM EVENT RESTORATION - INCENTIVE EACH 8.000 4,800.00 Project 61556 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0026 Proj Line Nbr
0094 0094 L860.50 15’000'00 1.000 151000.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00 Stkpl Nb 1
CONTRACTOR COMPLIANCE pt Nbr
0.500 7,500.00 -
0001 S.P. Initial Payment 7,168.00 83,507.20 10131G
0.000 0.00
BuyAmericaCertPS
GROUP 10 GENERAL ITEMS Contracted 317,257.25 Total for stockpile nbr 1: 7.168.00 $83,507.20
Current 317,257.25 i
In place 107,966.50 Total for proposal line nbr 0026: 7,168.00 $83,507.20
This Estimate 42,227.80 Total for item code 7015.00: 7,168.00 $83,507.20
Totals for contract Contracted 5,038,497.30 Total remaining for contract: $83,507.20
Current 4,822,301.48
In place 2,559,282.14

This Estimate

1,679,373.68






